COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: W'O

September 15, 2005

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

AUTHORIZE SUPPLEMENTAL CONSULTANT SERVICES AGREEMENT
TOPANGA BEACH BOOSTER PUMP STATION AND

PRESSURE REGULATING STATION UPGRADE

SUPERVISIORIAL DISTRICT 3

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY WATERWORKS DISTRICT NO. 29, MALIBU:

Authorize the Director of Public Works to enter into and execute a Supplemental
Consultant Services Agreement (Agreement) to Contract No. 12050 with
PSOMAS for the modifications of the plans and construction specifications for the
Topanga Beach Booster Pump Station and Pressure Regulating Station Upgrade
Project for a not-to-exceed fee of $18,133.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of this recommendation is to authorize PSOMAS to modify the design
plans and construction specifications for the Topanga Beach Booster Pump Station
Upgrade Project (Project) to accommodate the relocation of the booster pump and
regulating station from the original location to a nearby geologically stable site.
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On November 8, 1999, your Board approved an Agreement with PSOMAS in the
amount of $125,000 to prepare plans and specifications for the Project including
$12,722 for design contingency. PSOMAS submitted the Project's final design plans
and specifications in January 2003. However, due to other higher priority projects in the
District, the construction of the Project was put on hold until now.

Following a recent landslide near the existing pump and regulating station, Geotechnical
and Materials Engineering Division conducted a geological investigation on January 11,
2005, and concluded that the new pump station should not be located at the site of the
existing pump station as originally planned, and instead be located at a nearby
geologically stable site. This Agreement is to modify the original design plans to
accommodate for the relocation of the pump station. This pump station is the only
means of supplying water from Pacific Coast Highway to approximately
2,600 customers in Topanga Canyon.

Implementation of Strategic Plan Goals

This action meets the County Strategic Plan Goal of Organizational Effectiveness by
providing efficient and effective use of the consultant for additional engineering services
to modify and complete the Project plans in a timely manner.

FISCAL IMPACT/FINANCING

There will be no impact on the County’s General Fund. Sufficient funds are available in
the Fiscal Year 2005-06 Los Angeles County Waterworks District No. 29, Capital Outlay
Fund, to finance the cost of the additional design work.

PSOMAS submitted a proposal for $30,855 (see enclosed) to revise the pump station’s
plans and specifications. This amount exceeds the design contingency amount of
$12,722 for the Project by $18,133, increasing the total contract from $125,000 to
$143,133.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Agreement, previously adopted as to form by County Counsel, will be used.
The standard Board-directed clauses that provide for termination of services,
renegotiation, and hiring qualified displaced County employees will be included.
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As required by your Board, language has been incorporated into the Agreement stating
that the consultant shall notify its employees and shall require each subconsultant to
notify its employees about Board Policy No. 5.135, the Safely Surrendered Baby Law,
and that they may be eligible for the Federal Earned Income Credit under the Federal
income tax laws.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, PSOMAS is willing to consider Greater Avenues for
Independence participants for future employment.

PSOMAS is in full compliance with Los Angeles County Code Chapter 2.200 (Child
Support Compliance Program) and Chapter 2.203 (Contractor Employee Jury Services
Program).

ENVIRONMENTAL DOCUMENTATION

A finding of environmental impact is not required for awarding an Agreement. Any
project that may be proposed as a result of these design services will undergo the
appropriate environmental review.

CONTRACTING PROCESS

On November 8, 1999, your Board awarded Contract No. 12050 to PSOMAS to provide
engineering services for the Project for a not-to-exceed fee of $125,000, including a
contingency amount of $12,722. PSOMAS has agreed to provide the additional
services to modify the plans and specifications for a total not-to-exceed fee of $30,855.
The recommended Agreement will increase the contract amount from $125,000 to
$143,133.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services.
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CONCLUSION

After adoption of this recommendation, please return one adopted copy of this letter to
Public Works, Waterworks and Sewer Maintenance Division, and forward one adopted
copy to the County Assessor.

Respectfully submitted,

DONALD L. W

Directar of Public Works
MI:Im

BDL2194

Enc.

cc:  Chief Administrative Office
County Counsel
Department of Public Social Services (GAIN)



PSOMAS

Information and Engineering Solutions

June 21, 2005

Michael Ignatius, P.E.

Contract Management

Los Angeles County Department of Public Works
Waterworks and Sewer Maintenance Division
P.O. Box 1460

Alhambra, CA 91802-1460

Re: Topanga Beach Booster Pump Station Upgrade Contract Amendment
Dear: Mr. Ignatius

Psomas is pleased to submit this proposal and scope of work for revisions plans and
specifications for the Topanga Beach Pump Station in accordance with the County’s request.
This winter’s storms caused a landslide on the site and County staff has compiled many
comments on the original design. The main changes are related to project objectives and
criteria and result in the need to relocate and reconfigure the pump station building on the site
and to redesign the pumps, motors and cans to reflect vertical turbines as opposed to the
currently designed submersibles. Additionally, many other comments and updated practices
and policies will be reflected in the plan and specification package including addressing a
page and a half of written comments provided by County staff.

Psomas proposes to accomplish the tasks detailed on the attached Scope of Work as an
amendment to our original contract, which we understand is still in effect and still has some
unfinished tasks with corresponding authorization. Based on our understanding of the work
effort required for this redesign, we will complete this redesign scope of work for an
additional fee of $30,855, including fees estimated at $13,000 for our two subconsultants,
architectural/structural and electrical. A manpower allocation table is also attached showing
the estimated hours and costs for each task along with the total estimated cost by task.

Psomas shall complete this effort in a timely manner and anticipates completion of the first
submittal within six weeks following authorization to proceed. Thereafter, a 3-week
turnaround to address County comments is expected. Based on the above, we will invoice
70% of the additional authorization plus any remaining design authorization on submittal and
County acceptance of the 90% (next) PS&E submittal and 100% on the final submittal.

3187 Red HIl Avenue
Siite 250

Qosta Mesa, CAG2626
714.751.7373

714.545.6883 Fax
WWW,pSOrmes.om
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It has been a pleasure working with the County on this unique and interesting project and we
look forward to completing the revisions addressed herein to the satisfaction of the County
and the residents of the community.

If you have any questions or we can provide additional information, please call.

Sincerely,
PSOMAS

fkbd S

Michael D. Swan, P.E.
Team Leader - Water Resources

Enclosure: Fee Proposal
cc: John R. Thornton, P.E.

Gregory W. Watanabe, P.E.
File
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Scope of Services
Topanga Beach Pump Station Redesign

1. Attend kick-off meeting at County offices and site visit to determine/confirm
location for building and pipeline realignment including points and methods of
connection to existing pipelines. Attend meetings at 90% and 100% submittal to
discuss/review County comments and implement as needed. Project Management
and QA/QC for additional services.

2. Relocate and reconfigure pump station building including transformer and pad.
Add detail to plans provided by County staff for a new 24-foot gate. Provide a
join detail between existing and new asphalt paving in pump station yard.

3. Based on pump calculations provided by County, specify new vertical turbine
pumps and electrical motors. Revise plan, profile and details for new pipeline
connection points and alignments. Add new piping and valving for the future 700
Zone. Specify new ventilation fan and extra heavy louvers and change the riser
assemblies in the plans to the County’s standard hydrants. Design/detail new
bathroom piping connection points and alignments and new drain piping and
sump location. Specify new pump control valves, ball valves, pump cans, and add
new auxiliary pump piping and hydrant for 960 Zone.

4. Revise traffic control plans and add required message boards.

. Update specifications using new County standards and technical specifications.
Update plans per new County standards and miscellaneous comments/redlines
provided. Prepare updated bid list and opinion of probable construction cost.

6. Architectural/structural revisions including modification of roof framing, skylight
detailing, and modification of two of the sides to reflect building reconfiguration.
Addition of vents in walls and details to provide proper ventilation due to vertical
turbine pumps.

7. Electrical/SCADA revisions including building and site modifications primarily
related to conduit and wiring runs and transformer relocation, utility coordination
with SCE, SCADA/control modifications (including SCADA antenna installation
and building exterior lighting) and distribution modifications for pump sizing,
Automatic Transfer Switch, Generator Plug, etc.

19
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Manpower Allocation Table and Cost by Task
Topanga Beach Pump Station Redesign
Task 1 — Proj. Mgmt., QA/QC & Hours Cost
Meetings
Principal 9
Project Manager 22
Project Engineer 20
Total Task 1 51 $6,340
Task 2 — Building & Site Work
Project Manager 1
Project Engineer 5
CADD Technician 8
' Total Task 2 14 $1,280
Task 3 — Piping & Pump Design
Project Manager 3
Project Engineer 23
CADD Technician 28
Total Task 3 54 $5,000
- Task 4 — Traffic Control
Project Engineer 2
CADD Technician 4
Clerical 2
Total Task 4 8 $650
Task S — Plans, Specs & Cost Opinion
Project Manager 5
Project Engineer 26
CADD Technician 7
Clerical 12
Total Task 5 50 $4,585
Task 6 — Architectural & Structural
Subconsultant $5,500
Task 7 — Electrical/SCADA
Subconsultant $7,500

Total Project $30,855



